

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

Medium Irrigation – EPC – Package No.18 – Construction of Sri Komaram Bhim Project across Peddavagu near Ada (V), Asifabad (M) Adilabad District – Entrustment of additional items to the EPC Agency – Orders – Issued.

=====

IRRIGATION AND COMMAND AREA DEVELOPMENT (MED.IRR.II) DEPARTMENT

G.O.Rt.No. 1429

Dated:04-11-2008.

Read the following:-

1. From the ENC (Med.Irr.II) Hyd Lr.No.DCE.III/OT2/M2/1240/KMB, dt:25.11.05
2. From the ENC (Med.Irr.II) Hyd Lr.No.DCE.III/OT2/M2/1240/KMB, dt:12.5.2008
3. Govt Memo.No.19327/Med.Irr.II(1)/05-12, Dated:17.7.2008
4. From the ENC (Med.Irr.II) Hyd Lr.No.DCE.III/OT2/M2/1240/KMB, dt:25.9.2008

.....

ORDER:-

In the references 1st to 4th read above, Engineer-in-Chief (Medium Irrigation), Hyderabad has furnished proposals to entrust the work for creating additional ayacut of 21,000 acres i.e., 15,000 acres under LF canal and 6,000 acres under RF canal under Sri Komaram Bhim Project to EPC agency for which payment can be made on actual work done basis. Further the Engineer-in-Chief (Medium Irrigation), Hyderabad has informed that the approximate cost of additional items of works under Sri Komaram Bhim Project was reported as Rs.103.50 Crores. The cost is excluding the cost for increase in carrying capacity of L.F. canal and extra length of L.F. canal corresponding to the additional ayacut of 15,000 acres. The detailed cost of the additional items including these two items as worked out by the Superintending Engineer is as follows:-

Sl. No.	Work	Amount
1.	Approximate cost of converting Korsini M.I.Tank Near Korsini (V) as balancing reservoir	Rs.40.00 Crores
2.	Distributary system including FCs for additional ayacut of 15,000 acres under L.F. canal	Rs.22.50 Crores
3.	a) Construction of RF Regulator b) Approach Channel to connect RF Regulator c) RF main canal with CD & CM works	Rs.32.00 Crores
4.	Distributary system including FCs for 6,000 acres under RF canal	Rs.9.00 crores
5.	Approximate additional cost for LF Regulator and LF main canal for increasing the carrying capacity in view of additional ayacut (this is being executed by EPC Agency)	Rs.50.00 Crores
6.	Approximate cost of about additional 15 KM length of L.F main canal to irrigate additional ayacut of 15,000 acres	Rs.22.50 Crores.
	Total	Rs.176.00 Crores

Contd...2...

....2....

2. Government after careful examination of the matter, has decided to entrust the work for creating additional ayacut of 21,000 acres i.e., 15,000 acres under LF canal and 6,000 acres under RF canal under Sri Komaram Bhim Project to the EPC agency engaged in ongoing Sri Komaram Bhim Project work.

3. The Engineer-in-Chief (Medium Irrigation), Hyderabad is requested to take further necessary action and also directed to place the matter to the State Level Standing Committee for approval of the rates and quantities and payment to be made to the agencies for the actual quantities of the work, entrusted, vide this order.

4. This order issues with the concurrence of Finance Department vide their U.O.No. 9874/904/Exp.PW.1/08, dated:2.8.2008.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief (Medium Irrigation), Hyderabad

Copy to:-

The Superintending Engineer, MIP Circle, Bellampally, Adilabad District

The Finance (Exp.PW.1) Department

The Accountant General, AP, Hyderabad.

The P.S. to Minister (M&MI)

The P.S. to Secretary, Irrigation and Command Area Development Department.

//FORWARDED:: BY ORDER//

SECTION OFFICER